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Site 12 Update

Former Naval Station Treasure Island
August 2018 BCT Meeting
Leo Larson, Project Manager
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• Remaining Chemical Excavations 
– 41 excavations on the northern end of Site 12
– Localized digs 10’ x 10’ with depths ranging from 2’-5’ 

•August and September
– Building Demolitions 

•Three Buildings – 1126, 1127 (fire damage), and 1217
•Demolition will occur in September

– Soil and Building debris to be scanned for RAD

2018 Look Ahead – Site 12 Remedial Action (Open Space)
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• Extension of previous excavation 
– Additional 4000 cubic yards of soil for debris
– Extends from southern margin of previous excavation
– August – October
– Rad scanning due to SWDA debris

2018 Look Ahead – Site 12 (SWDA Northpoint)
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• Gilbane to monitor ~15 
groundwater wells in the 
Gateview Arsenic/TPH Area

– Monitoring to occur in 
October 2018

***This is the only area in the 
workplan in which TPH is a 
COC

2018 Look Ahead – Site 12 (GW Monitoring)



5 BRAC Program Management Office

• Separate Work Plan – Fall 2018
• Removal of 2 Underground Storage Tanks

– Discovered in 2016 Remedial Action
– Lot next to Building 225 (E of Site 20)
– 2 Tanks, approximately 1000 gallons
– Gilbane to remove in November

2018 Look Ahead – Site 12 (USTs)
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2018 Look Ahead – Site 12 Remedial Action

Mobilize to Treasure 
Island & Submit First 

Work Notices
August 13

Submit 
Final Work Plan

August 17

Conduct 40 Discrete 
Chemical 

Excavations
August 22 –

September 20

Conduct Excavation
at Northpoint SWDA

August 23 –
October 4

Building Surveys, 
ACM Abatement, & 

Demolition
August 24 –
November 6

Sample Groundwater 
Wells in Gateview

Arsenic Area
October 5 –
October 12

Removal of 
Underground 
Storage Tanks
November 6 –
November 21

Demobilize
October 6 –
October 10

Submit 
Final RACR

June 28, 2019
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Site 12 – TCRA and NTCRA Reports

NTCRA (SWDA Westside, Bayside, North Point)

Post-Construction Summary Report (PCSR) & Final Status Survey Report (FSSR)

• FSSR – Draft to agencies end of August 2018 
o Comments due end of September 2018

• PCSR – Draft to agencies end of September 2018
o Comments due end of October 2018

TCRA (Gateview/TPH Area, Site 12 discrete digs)

Post-Construction Summary Report (PCSR)

• Draft to agencies 8/20/2018
• Comments due 9/20/2018
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QUESTIONS?

September 2016


